AMENDMENT NUMBER ONE
TO AN AGREEMENT
BETWEEN
THE CITY OF FRISCO, TEXAS (CITY)
AND

CANMP, DRESSER & McKEE, INC. (CONSULTANT)

FOR
ENGINEERING
DESIGN SERVICES
Made as ofthe _ day of in the year Two Thousand Nine:
BETWEEN the City: The City of Frisco, Texas

6101 Frisco Square Boulevard
Frisco, Texas 75034
Telephone: (972) 292-5400
Facsimile: (972) 292-5016

and the Consultant; Camp, Dresser & McKee, Inc.
777 Taylor Street, Suite 1050
Fort Worth, Texas 76102
Telephone: (817) 332-8727
Facsimile: (817) 649-7645

for the following Project: Waterline Improvements in the Lower Pressure Plane of
the City of Frisco Water Distribution System

The City and the Consultant agree as set forth below.

THIS AMENDMENT NUMBER ONE is made and entered by and between the
City of Frisco, Texas, a Home-Rule Municipal Corporation, hereinafter referred to as
“City,” and Camp, Dresser & McKee, Inc., hereinafter referred to as “Consultant,” to be
effective from and after the date as provided herein, hereinafter referred to as the
“Amendment Number One.”

WHEREAS, the City entered into that certain agreement for professional
engineering services to design and/or prepare construction documents for the Waterline
Improvements in the Lower Pressure Plane of the City of Frisco Water Distribution
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System, dated June 9, 2006, which agreement is incorporated herein by reference as if
fully set forth herein, hereinafter referred to as the “Agreement;” and

WHEREAS, the City and Consultant desire to amend the Agreement for the
purpose of extending the scope of the Project (defined in the Agreement); revising the
Project schedule (defined in the Agreement) to extend the number of days that
Consultant has in order to complete the Project; revising the Consultant’s Fee (defined
in the Agreement) to include the provision of the Additional Services; revising the
percentage of the final payment of the Consuitant’s Fee (defined in the Agreement)
allocated towards the completion of the Project Record Documents; referencing the
Additional Services for the Project in relation to the City's reimbursement of the
Consultant’s Direct Expenses for the Project; referencing the Additional Services for the
Project in relation to the Consultant’s submission of invoices to the City for work on the
Project; referencing the Additional Services in relation to the City’s ownership of the
Project Documents; and revising the contact information for the City (defined in the
Agreement) that Consultant is to deliver all notices or communications permitted or
required under the Agreement, which Agreement is incorporated herein by reference as
if fully set forth herein, hereinafter referred to as "Amendment Number One;” and

WHEREAS, the City and Consultant desire to amend the Agreement as
hereinafter set forth.

NOW, THEREFORE, KNOW ALL PERSONS BY THESE PRESENTS:

That for and in consideration of the covenants contained herein, the mutual benefits to
be obtained hereby and other good and valuable consideration, the receipt and
sufficiency of which are hereby acknowledged, the City and Consultant do mutually
agree as follows:

1. Additional Project Services. City and Consultant agree that this
Amendment Number One amends the Agreement for the purpose of,
among other things, establishing additional Project services to be
performed by Consultant, as more particularly described in the following
exhibits, attached hereto and incorporated herein for all purposes:

a. Exhibit “"H,” Scope of Additional Services, dated July 20, 2009.

b.  Exhibit “I,” Compensation Schedule / Project Billing / Project Budget
for the Scope of Additional Services, dated July 20, 2009.

2. Amendment to Adreement, Article 1, Section 1.2, Scope of Services.
Article 1, Section 1.2 of the Agreement is hereby amended as follows:

“1.2 Scope of Services — The parties agree that Consultant shall
perform such services as are set forth and described in Exhibit “A;”
and Exhibit “H,” which is are attached hereto and incorporated
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herein by reference for all purposes. The parties understand and
agree that deviations or modifications to the scope of services
described in Exhibit “A;” and Exhibit “H,” in the form of written
change orders, may be authorized from time to time by the City."

3. Amendment to Agreement, Article 1, Section 1.3, Schedule of Work.
Article 1, Section 1.3 of the Agreement is hereby amended as follows:

“1.3 Schedule of Work — The Consultant agrees to commence work
immediately upon the execution of this Agreement, and to proceed
diligently with said work to completion as described in the
Compensation Schedule / Project Billing / Project Budget attached
hereto as Exhibit “B” and the Compensatlon Schedule / Project
Billing / Prolect Budqet for the Scope of Addltlona! Services,
dated July 20,2009 " attached  hereto ~as - Exhibit “1” and
incorporated herein by reference for all purposes, but in no event
shall the Project be completed any later than May-34,2008 April
15,2011

4. Amendment to Agreement, Article 3, Section 3.1, Compensation for
Consultant's Services. Article 3, Section 3.1 of the Agreement is hereby
amended as follows:

“3.1 Compensation for Consultant’s Services — As described in
“Article 1, Consuitant's Services,” compensation for this Project

shall be on a lump sum basis, not to exceed Fwo-Hundred-Fifty-
Fwe—'Fhm;san%and%@@—DeHa—rs—(&é%)@&@) Three

Hundred - Seven Thousand Seven Hundred Forty-Four: r and
00/100 :Dollars ($307,744.00), (“Consultant's Fee") and shall be
paid in accordance with Article 3 and the Compensation Schedule /
Project Billing / Project Budget as set forth in Exhibit “B:” and the the
Compensation Schedule / Project Billing / Project Budqet for
the Scope of Additional Services, dated July 20, 2009 as set
forth in Exhibit “I.””

5. Amendment to Agreement, Article 3.1.1, Completion of Record
Documents. Article 3, Section 3.1.1 of the Agreement is hereby
amended as follows:

“3.1.1 Completion of Record Documents — City and Consultant
agree that the completion of the Record Documents and/or “As-
Built” Documents, including hard copy formatting and electronic
formatting, shall be completed, submitted to, and accepted by
the City prior to the payment of the final five-percent-(6%) four
percent (4%) of the Consultant's Fee, or Twelve Thousand
Seven Hundred Fifty and 00/100 Do!iars ($12,750.00). The
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electronic formatting shall be consistent with the standards
established in Exhibit “C,” City of Frisco Guidelines for
Computer Aided Design and Drafting (“CADD"). Completion of
the Record Documents andfor “As-Built” documents shall be
included in the Consultant’s Fee and considered to be within the
Scope of Services defined under this Agreement.”

6. Amendment to Agreement, Article 3, Section 3.2, Direct Expenses.
Article 3, Section 3.2 of the Agreement is hereby amended as follows:

“3.2 Direct Expenses — Direct Expenses are included in the
Consultant's Fee as described in Article 3.1 and include actual
reasonable and necessary expenditures made by the Consultant
and the Consuitant’s employees and subcontractors in the interest
of the Project. All submitted Direct Expenses are to be within the
amounts as stated in the Compensation Schedule / Project Billing /
Project Budget set forth in Exhibit “B,” the  Compensation
Schedule | Project Billing / Project Budget for the ‘Scope of
Additional Services, dated July 20, 2009 set forth in Exhibit “I,”
and consistent with Exhibit “D,” City of Frisco Guidelines for Direct
Expenses; General and Administrative Markup; and Travel and
Subsistence Expenses. The Consultant shall be solely responsible
for the auditing of all Direct Expenses, including the subcontractors,
prior to submitting to the City for reimbursement, and shall be
responsible for the accuracy thereof. Any over-payment by the City
for errors in submittals for reimbursement may be deducted from
the Consultant's subsequent payment for services; provided,
however this shall not be the City’s sole and exclusive remedy for
said overpayment.”

7. Amendment to Agreement, Article 3, Section 3.4, Invoices. Article 3,
Section 3.4 of the Agreement is hereby amended as follows:

“3.4 Invoices — No payment to Consultant shall be made until the
Consultant tenders an invoice to the City. The Consultant shall
submit monthly invoices for services rendered, based on the actual
percentage of work complete at the time the invoice is prepared, or
are to be mailed to City immediately upon completion of each
individual task listed in Exhibit “Bs" and Exhibit “.” On all
submitted invoices for services rendered and work completed on a
monthly basis, Consultant shall include appropriate background
materials to support the submitted charges on said invoice. Such
background materials shall include, but is not limited to, employee
timesheets, invoices for work obtained from other parties, and
receipts and/or log information relating to Direct Expenses. All
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invoices for payment shall provide a summary methodology for
administrative markup and/or overhead charges.”

8. Amendment to Agreement, Article 4, Section 4.1, Documents
Property of the City. Article 4, Section 4.1 of the Agreement is hereby
amended as follows:

‘4.1 Documents Property of the City — The Project is the property of
the City, and Consultant may not use the documents, plans, data,
studies, surveys, drawings, maps, models, reports, photographs,
andfor any materials for any other purpose not relating to the
Project without City's prior written consent. City shall be furnished
with such reproductions of the Project, plans, data, documents,
maps, and any other information as defined in Exhibit “A:" and
Exhibit **H.” Upon completion of the work, or any earlier
termination of this Agreement under Article 3 andfor Article 8,
Consultant will revise plans, data, documents, maps, and any other
information as defined in Exhibit “A” and Exhibit “H” to reflect
changes while working on the Project through the date of
completion of the work, as solely determined by City, or the
effective date of any earlier termination of this Agreement under
Article 3 and/or Article 8, and promptly furnish the same to the City
in an acceptable electronic format. All such reproductions shall be
the property of the City who may use them without the Consultant's
permission for any purpose relating to the Project, including, but not
limited to, completion of the Project, and/or additions, alterations,
modifications, and/or revisions to the Project. Any reuse of the
documents not relating to the Project shall be at the City's own
risk.”

9. Amendment to Agreement, Article 11, Notices. Article 11 of the
Agreement is hereby amended as follows:

. ...ARTICLE 11...
...NOTICES...

...Consultant agrees that all notices or communications to City permitted
or required under this Agreement shall be delivered to City at the following

addresses:

Cissy-Sylo,-P.E. Paul Knippel, P.E.

Director of Engineering Services

Engineering Services Department

City of Frisco N _

6990 Main-Street 6101 Frisco Square Boulevard
Frisco, Texas 75034
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City agrees that all notices or communication to Consultant permitted or
required under this Agreement shall be delivered to Consultant at the
following addresses.

Gretehen-N-WilliamsP.E: Kathleen W. Berek
Project Manager

Camp, Dresser & McKee, Inc.

777 Taylor Street, Suite 1050

Fort Worth, Texas 76102

Any notice provided in writing under the terms of this Agreement by either
party to the other shall be in writing and may be effected by registered or
certified mail, return receipt requested.

All notices or communication required to be given in writing by one party
or the other shall be considered as having been given to the addressee on
the date such notice or communication is postmarked by the sending
party. Each party may change the address to which notice may be sent to
that party by giving notice of such change to the other party in accordance
with the provisions of this Agreement.”

10. Amendment to Agreement, Exhibit “A,” Scope of Services. Exhibit
“A” of the Agreement is hereby amended as follows:

“...1. TASK SUMMARY, SPECIAL SERVICES.

72 Public-Meetings Logisties—and Support—Consultant
will not perform-logistical support-aetivities for-the
public-meetings:”

11.  Amendment to Agreement, Exhibit “B,” Compensation Schedule /
Project Billing / Project Budget. Exhibit “B” of the Agreement is hereby
amended as follows:
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“I. COMPENSATION SCHEDULE /PROJECT BILLING SUMMARY.

MONTH / DATE/YEAR DOLLAR ANMOUNT

TASK COMPLETED ...

January 1, 2010 $ 104,750.00

Task Three, Design Phase
Services (Task Completed and all
task-related deliverables completed
as stated in Exhibit “A” and accepted
by the City). ...

Task S  Public_C inati
(One-{4) publi ’ loted

and——all—-meeting-related
deliverables—completed-as—stated

Task Four, Bid Phase Services
(Task Completed and all task-related

R At e $ 15,000.00 deliverables completed as stated in

March 1, 2010 Exhibit “A” and accepted by the
City). ...

$ 2,000.00 Task Five, Construction

(Hourly basis for an
amount  not-to-exceed
$2,000.00; Funds
contingent upon services
requested by the City in

“March 11, 2011

Administration (Task Completed
and all task-related deliverables
completed as stated in Exhibit “A”
and accepted by the City). ...

Task Ten, Surveying, Subtask 10.3
(Sub-Tasks Completed and all sub-
task related deliverables completed
as stated in Exhibit “A” and accepted
by the City). ...

writing).
April 1, 2010 $ 15,000.00
$ 12,750.00
Ma'y—34;—2998 . ¥
April 15, 2011 (Final 5% 4% of

Consultant’s Fee)

Task Six, Record Documents. ...

TOTAL CONSULTANT’S $-255,000.00
FEE (NOT-TO-EXCEED) $ 254,000.00

.. Il. PROJECT BUDGET SUMMARY. ...

... B. Special Services.
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12.

13.

14.

15.

16.

17.

1. Description of Special Services.

a. Public Coordination: $—1,000.00 ...
. 2. Total Special Services (Not-To-Exceed). $—97:000.00
$ 96,000.00 ...

Project Budget, Grand Total (Not-To-Exceed).

$—255,000.00
$ 254,000.00"

Complete Agreement. This Amendment Number One, including the
exhibits attached hereto and labeled “H” and “l,” both of which are
incorporated herein for all purposes, constitutes the entire Agreement by
and between the parties regarding the subject matter hereof and
supersedes all prior andfor contemporaneous written andfor oral
understandings. This Amendment Number One may not be amended,
supplemented, and/or modified except by written agreement duly
executed by both parties. Exhibits “H-I" are attached hereto and made a
part of the Agreement and this Amendment Number One.

Counterparts. This Amendment Number One may be executed in a
number of identical counterparts. |f so executed, each of such
counterparts is to be deemed an criginal for all purposes. If so executed,
each of such counterparts shall, collectively, constitute one Amendment
Number One. A facsimile signature will also be deemed to constitute an
original if properly executed.

Controlling Agreement. To the extent any provision contained herein
conflicts with the Agreement, the provisions contained herein shall
supersede such conflicting provisions contained in the Agreement.

Defined Terms / Ratification of Aareement. Any term not defined
herein shall be deemed to have the same meaning ascribed to it under the
Agreement. Except as expressly amended hereby, all of the terms,
provisions, covenants and conditions of the Agreement are hereby ratified
and confirmed and shall continue in fuli force and effect.

Authority to Execute. The individuals executing this Amendment
Number One represent and warrant that they are empowered and duly
authorized to so execute this Amendment Number One on behalf of the
parties they represent.

Entire _Agreement / Amendment Number One. This Amendment
Number One and the Agreement embody the entire agreement by and
between the parties regarding the subject matter hereof. There are no
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oral understandings or arrangements between the parties regarding the
subject matter hereof.

18. Venue. The Agreement and Amendment Number One shall be governed
by and construed in accordance with the laws of the State of Texas and
shall be performable in Collin County, Texas.

19.  Assignment. This Amendment Number One may not be assigned except
as authorized in the Agreement.

20. Appropriation of Funds. Funds are not presently budgeted for City’s
performance under this Agreement beyond the end of the City’s 2008-
2009 fiscal year. City will give Consultant sixty (60) days notice if funds
for City's performance are no longer budgeted to continue beyond that
time. City shall have no liability for payment of any money for services
performed after the end of City’s 2008-2009 fiscal year unless and until
such funds are budgeted.

IN WITNESS HEREOF, the parties have executed this Amendment Number One
to the Agreement, and caused this Amendment Number One to be effective on the

latest day as reflected by the signhatures below.

CITY CONSULTANT
The City of Frisco, Texas Camp, DreSser & McKee, Inc.

A

By: By:
Name: George Purefoy Name: : m W,‘Q[}p SPITZER
Title:  City Manager Title: w\#feewPfe&dent [PRIN ¢t PAL

APRROVED AS TO FORM:

mrme

Abemathy, Roeder, Boyd and Joplin, P.C.
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STATE OF TEXAS:
COUNTY OF COLLIN:

BEFORE ME, THE UNDERSIGNED AUTHORITY, A NOTARY PUBLIC IN AND FOR
THE STATE OF TEXAS, ON THIS DAY PERSONALLY APPEAERED GEORGE
PUREFOY, KNOWN TO ME TO BE THE PERSON WHOSE NAME IS SUBSCRIBED
TO THE FOREGOING INSTRUMENT AND ACKNOWLEDGED TO ME THAT HE
EXECUTED THE SAME FOR THE PURPOSE AND CONSIDERATION EXPRESSED,
AND IN THE CAPACITY THEREIN STATED.

GIVEN UNDER MY HAND AND SEAL OF OFFICE THIS DAY OF
, 2009.

NOTARY PUBLIC IN AND FOR THE STATE OF TEXAS
My commission expires:;

STATE OF TEXAS:
{
counTY OF Coflon

BEFORE ME, THE UNDERSIGNED AUTHORITY, A NOTARY PUBLIC IN AND FOR
W ?STATE «OF TEXAS, ON THIS DAY PERSONALLY APPEARED
JpTecr— , KNOWN TO ME TO BE THE PERSON WHOSE
NAME IS 'SUBSCRIBED TO THE FOREGOING INSTRUMENT AND
ACKNOWLEDGED TO ME THAT HE EXECUTED THE SAME FOR THE PURPOSE
AND CONSIDERATION EXPRESSED, AND IN THE CAPACITY THEREIN STATED.

GIVEN UNDER MY HAND AND SEAL OF OFFICE THIS /pWQAY
nSns” , 2008. - ’

| mn. sENGREZNA
Z/ (76X Nomeypuuc
X)) sweorixes 4

NOTARY PUBLIC IN AN
My commission expires:
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EXHIBIT “H”
SCOPE OF ADDITIONAL SERVICES, DATED JULY 20, 2009

Amendment Number One to an Agreement
by and between the City of Frisco, Texas (City)
and Camp, Dresser & McKee, Inc. (Consultant)
to Design and Prepare Bid Package Documents
for the Waterline Improvements in the Lower Pressure Plane
of the City of Frisco Water Distribution System (Project)

PROJECT DESCRIPTION.

The City requested additional professional services that includes engineering design
and bid package preparation for the modified limits and size changes of water lines
along the west side of the south bound Dallas North Tollway (DNT). The
modifications are due to the 2008 Water and Wastewater Master Plan Update. Line
size has been changed from 20-inch to 24-inch along south-bound DNT from Main
Street to Cotton Gin Road and 12-inch along DNT from Cotton Gin Road to Stallion
Lane for the water line in the lower pressure plane. The middle pressure plane will
include approximately one thousand four hundred linear feet (1,400") of 12-inch
waterline from approximately nine hundred eighty linear feet (980’) south-west of the
intersection of DNT and Stallion Lane and then along the DNT to the intersection
with Stonebrook Parkway. Preliminary Site Plan location for a vault valve at the
DNT and Cotton Gin Road intersection is also included in the Project. Two (2}
pressure reducing valves will be decommissioned; one (1) at Main Street and one
(1) at Stonebrook Parkway. Additional survey, preliminary design and the design of
added pipeline due to alignment changes and other Project features as described
above will be incorporated into the existing 60% design and a final bid package
prepared for the Project as now defined.

TASK SUMMARY, ADDITIONAL BASIC SERVICES.

A. Task Thirteen, Additional Project Management — Consultant will continue to
manage, direct and control the Project as now defined on a daily basis for critical
path items and the quality of design, including the following:

13.1 Preparation of Monthly Progress Reports — Consultant shall prepare and
submit to the City’s Project Manager Monthly Progress Reports that will:

3.1.1 Report on progress for the month;

3.1.2  OQutline the key tasks for the upcoming month; and

3.1.3 Identify outstanding issues and assign responsibility to resolve
the outstanding issues.

—h

The Monthly Progress Report will include an updated Project schedule
that emphasizes upcoming Project milestones and critical path items.
Consultant will meet with the City at key Project milestones.
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B. Task Fourteen, Additional Alignment Selection — Consultant shall complete
the following items relating to this task:

14.1 Preliminary Investigation — For additional pipeline and design features
added to the Project.

14.1.1 Consultant will coordinate with the City’s Project Manager and
franchise utilities to obtain as-built plans and record documents
for utilities and streets, plats, right-of-way maps, existing
easement information, contour maps and other features within
and pertaining to the Project. The information and data sought by
the Consultant will include, at a minimum, the following:

14.1.1.1 Existing Water Master Plan and pipeline sizing
information;

14.1.1.2 Existing zoning, topographic and aerial photo maps;

14.1.1.3 Available Geographic Information Systems (GiS) date
planimetrics, contours, aerial photography, floodplain,
zoning, and other information applicable to the Project;

14.1.1.4 Existing locator maps and plans for future franchise
utilities;

1.1.5 Existing maintenance and/or inspection records;
14.1.1.6 City Land Development Code;

1.1.7 Texas Commission on Environmental Quality (TCEQ)
rules and regulations, North Central Texas Council of
Governments (NCTCOG) water/wastewater
construction specifications and addenda, and North
Texas Tollway Authority (NTTA) rules, criteria and
direction for placement of waterline and appurtenances
adjacent to the DNT,;

.1.1.8 Property lines and Right-of-Way;,

1.1.9 Plans for proposed improvements in the Project
corridor;

14.1.1.10 Photographic record of Project corridor; and

14.1.1.11 Existing geotechnical reports.

1
1

A

14.2  Consultant will review the existing materials, reports and maps
provided by the City in sub-task 14.1.1 that are relevant to the
Project (as determined by the City and Consultant) and perform
field investigations necessary fo evaluate the proposed
alignments.

14.2 Alignment Selection and Schematic Design ~
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14.2.1 Consultant will develop working maps for the additional segment
based on the information obtained in sub-task 14.1 for use in the
final alignment selection.

14.2.2 Consultant will, if necessary, develop alternative alignments and
incorporate the alternatives into the working maps.

14.2.3 Consuitant will update the list of property owners along the
proposed alignments, develop and send any additional right-of-
access letters. The list of property owners, letter form and
content will be approved by the City’s Project Manager prior to
sending.

14.2.4 Consultant will develop a schematic level profile for additional
pipeline alignment to assess main depth impacts.

14.2.5 Consultant will meet with the City to select the final alignment.
The meeting agenda will include the following:

14.2.5.1 A review of proposed materials for pipes, valves and
appurtenances;

14.2.5.2 A walk or drive of the proposed alignments;

14.2.5.3 A review of potential Project phasing / bid packaging
options to facilitate Project schedule and budget
constraints;

14.2.6.4 Consensus on and selection of a preferred alignment;

14.2.5.,5 Consensus on and selection of two (2) pipe materials;

14.2.5.6 Consensus on and selection of preferred valve types
and other pipe appurtenances; and

14.2.5.7 Consensus on and selection of preferred Project
phasing options.

14.2.6 Consultant will prepare an updated letter report summarizing the
results of the meeting. The letter report will include the following:

14.2.6.1 Schematic Alignment — Consultant will provide the
proposed alignment selected, overlaid on working maps
of the Project corridor including available GIS
information and supporting documentation provided
during the alignment meeting.

14.2.6.2 Support Data and Exhibits — Consultant will present
existing utility location maps, pictures of proposed
alignment, typical selections, and other support data
and exhibits applicable to this Project phase.

14.2.6.3 Estimates — Consultant will prepare an Opinion of
Probable Construction Cost (OPCC) based on the
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selected alignment, pipeline, valve types and
appurtenance construction materials.

14.2.6.4 Materials and Construction Recommendations —
Consultant will provide recommendations for materials,
alignment and construction methods.

14.2.6.5 Easement Needs — Consultant will identify easement
requirements.

14.2.6.6 Geotechnical Needs — Consuitant will identify the
geotechnical needs for the Project based on review of
existing reports.

14.2.6.7 Utility Location Verification Needs — Consultant will
identify Subsurface Utility Engineering (SUE) needs for
the Project.

14.2.6.8 Permitting Needs — Consultant will identify required
permits (if applicable).

14.2.6.9 Design Schedule — Consultant will update the design
schedule for the City review, comment and approval.

Consultant will submit three (3) hard copies of the letter report
with color photographs to the City.

C. Task Fifteen, Additional Design Phase Services — Consultant shall complete
the following items relating to this task:

15.1 Preparation of Final Desigh — Consultant will perform the following sub-
tasks to progress the preliminary design of the Project to the final design
level:

15.1.1 Revise the preliminary (60% complete) drawings by incorporating
comments from the City;

15.1.2 Incorporate comments from the franchise utility companies;

15.1.3 Finalize the drawings for the Project as now defined;

15.1.4 Incorporate standard details into the drawing set and prepare
additional details as required;

15.1.5 Submit two (2) sets of final drawings (100% complete) and
associated quantity “takeoff’ estimates to the City for review;

15.1.6 Meet with the City to discuss the final drawings (100% complete)
and associated “takeoff” estimates; and

15.1.7 Prepare erosion control plans to comply with the TCEQ Storm
Water Management Program.

. TASK SUMMARY, ADDITIONAL SPECIAL SERVICES.

D. Task Sixteen, Easement Coordination — Consultant shall complete the
following items relating to this task:
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16.1 Consultant will coordinate with other consultants (Kimley Horn &
Associates, Inc., Jacobs Engineering, Petitt Barraza, LLC and a
development company) regarding the permanent and temporary
easement along the south side of Main Street and west of DNT between
Main Street and Stallion Lane.

E. Task Seventeen, Additional Permitting Services — Consultant shall complete
the following items relating to this task:

17.1 Traffic Contro! Plans will be prepared by the Consultant for the following
intersection(s):

17.1.1 Stallion Lane and DNT.

F. Task Eighteen, Additional Surveying Services — Consultant shall complete the
following items relating to this task:

18.1 Surveying for Design — The Consultant will perform a topographic survey
of the additional pipeline. The topographic survey will have a 70-foot
width of field including twenty feet (20°) of easement width and fifty feet
(50" of flanking corridor. Consultant will obtain and apply survey data in
the development of additional pipeline construction drawings that includes
the following:

18.1.1 Establish Project conirol to NADS 83 State Plane Coordinates
adjusted to surface (horizontal) and City vertical datum;

18.1.2 Locate and tie existing above ground utility appurtenances,
structures, trees over six inches (6”) in diameter, curbs, pavement
and fences, stc.;

18.1.3 Locate existing depths and elevations of water and wastewater
pipelines (based on record information and visible
appurtenances);

18.1.4 Locate existing manhole inverts and rim elevations, if the
proposed pipeline will be crossing a sewer line;

18.1.5 Take spot elevations as required to facilitate the generation of one
foot (1) contours;

18.1.6 Obtain existing pavement types and thicknesses based on record
information and field observations;

18.1.7 Provide top of curb elevations every fifty feet (50') where
applicable;

18.1.8 Seek to locate rights-of-way and property corners along the
Project corridor;

18.1.9 Consultant will utilize geophysical prospecting equipment to
designate the horizontal position of existing underground utilities
that cross or are in close proximity of the proposed line (SUE
markings will be tied to the Project survey).
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18.2 Easement Exhibits —

18.2.1 Consultant will perform record research and surveying services to
locate and monument up to one (1) proposed permanent
easement and one (1) proposed construction easement.

18.2.2 Consultant will prepare easement exhibits for one (1) permanent
easement and one (1) construction easement. The construction
easement will be parallel and contiguous to each side of the
permanent easemeni. Easement exhibits will include a metes
and bounds description for each easement and a corresponding
map for each parcel crossed.

18.2.3 Consultant will provide electronic data for City’s Right-of-Way
Management Software (RIMS) and AutoCAD file tied into NAD 83
coordinates.

18.3 Surveying for Construction —

18.3.1 Consultant will provide field surveying for the Project as now
defined to set horizontal and vertical control approximately every
two thousand feet (2,000') to the lines and grades as shown on
the drawings. Construction staking shall be peirformed by the
Contractor setting horizontal control for construction.

IV. ITEMS NOT INCLUDED IN THE SCOPE OF ADDITIONAL SERVICES.

A. Additional Services not included in the Scope of Additional Services — City and
Consultant agree that the following services are beyond the Scope of Additional
Services described in the tasks above. However, Consultant can provide these
services, if needed, upon the City’s written request. Any additional amounts paid
to the Consuitant as a result of any material change to the Scope of the Project
shall be agreed upon in writing by both parties before the services are performed.
These Additional Services include the following:

1. Scope of Additional Services relating to Article 3, Section 3.1.4 of the
Standard Form Agreement — Relating to the Additional Services the parties
agree that at the time of the execution of the Amendment Number One, the
requirements of the Barriers Act are not applicable to the Scope of Additional
Services to be performed by Consultant under this Agreement.

2. Consultant, if directed by the City, will utilize Quality Level A SUE to eliminate
conflicts between the proposed waterline and existing utilities or below ground
facilities.
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V. DELIVERABLES.

A. Required Deliverables — As part of the completion of Task Thirteen (13) through
Task Eighteen (18), the Consultant shall ensure the delivery of the following
products to the City:

1. Task Thirteen, Additional Project Management — Copies of all weekly
meeting minutes and monthly Project reports as stated in Exhibit “H.”

2. Task Fourteen, Additional Alignment Selection — Consultant will submit
three (3) hard copies of the letter report with color photographs to the City.

3. Task Fifteen, Additional Design Phase Services — Consultant will submit to
the City two (2) sets of final drawings and the associated "takeoff” estimates
(revised and updated per City review comments).

4. Task Fifteen, Additional Design Phase Services — Consultant will submit to
the City the erosion control plans necessary for compliance with the TCEQ
Storm Water Management Program.

5. Task Seventeen, Additional Permitting Services — Consultant will submit
to the City the Traffic Control Plan for the intersection of Stallion Lane at DNT.

6. Task Eighteen, Additional Surveying Services — Consultant will submit to
the City easement exhibits for one (1) permanent easement and one (1)
construction easement. Easement exhibits will include a metes and bounds
description for each easement and a corresponding map for each parcel
crossed.

7. Task Eighteen, Additional Surveying Services — Consultant will submit to
the City the electronic data for City's Right-of-Way Management Software
(RIMS) and AutoCAD file tied into NAD 83 coordinates.

VI. PROJECT LABOR ALLOCATION.

ask Description abor Hours

TASK 13 Additional Project Management 19.0

TASK 14  Additional Alignment Selection 176.0

TASK 15 Additional Design Phase Services 90.0

TASK 16 Easement Coordination 10.0

TASK 17  Additional Permitting Services 3.5

TASK 18  Additional Surveying Services Sub-Consultant
GRAND TOTAL 298.5
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VII. ATTACHMENTS.

A. Attachment "A,” Revised Opinion of Probable Construction Cost, dated July 15,
2009,
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EXHIBIT “H”

SCOPE OF ADDITIONAL SERVICES, DATED JULY 20, 2009

ATTACHMENT “A”
REVISED OPINION OF PROBABLE CONSTRUCTION COST, DATED JULY 15, 2009

Low Pressure Plane Improvements

24-Inch / 12-Inch Waterline from Main Street to Stonebrook Parkway

ftem | Description Unit | Quantity Unit Price Amount

1 Mobilization LS 101§ 97,30000 | $ 97,300.00
2 | Hydromulching / Seeding LS 10} % 10,800.00 | $ 10,800.00
3 | 36-Inch Water Pipe LF 500§ 30000 | § 15,000.00
4 | 24-Inch Water Pipe LF 260001 $ 20000 | § 520,000.00
5 | 12-Inch Water Pipe LF 9,250.0 | § 100.00 | $ 925,000.00
6 | DI Fittings ™ 170§ 4,300.00 | § 73,100.00
7 | Trench Safety LF 11,8750 | $ 22018 25,700.00
8 | 36-Inch Butterfly Valves {direct bury} EA 1019% 21,600.00 | $ 21,600.00
9 | 30-Inch Butterly Valves (direct bury) EA 101$ 15,100.00 | $ 15,100.00
10 | 24-Inch Butterfly Valves {direct bury} EA 301§ 8,700.00 | $ 26,100.00
11 | 12-Inch Gate Valves (direct bury) EA 100§ 4,300.00 | $ 43,000.00
12 | Rock Rip-Rap for Creek Crossing CGY 3000 | $ 80.00 | § 24,000.00
13 | Concrete Encasement in Lieu of Std. Backfill LF 48001 % 75.00 1 % 36,000.00
14 | Fire Hydrant Assembly EA 100} § 10,300.00 | $ 103,000.00
15 | Air/ Vacuum Release Valve in Vaults EA 3018 21,60000 | $ 64,800.00
16 | 30-Inch Casing Pipe (bore or tunnel) LF 35001 $ 500,00 | $ 175,000.00
17 | Connections fo other mains EA 50| % 43,300.00 | $ 216,500.00
18 | Erosion Control LS 1018% 21600001 % 21,600.00
19 | lmplementation of Traffic Control LS 101$ 16,200.00 | $ 16,200.00
20 | Curb and Guiter Replacement LF 1000 | $ 65.00 | $ 6,500.00
SUBTOTAL - Construction Cost $ 2,436,300.00
Contingency 15% $ 365,400.00

GRAND TOTAL

$  2,801,700.00
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EXHIBIT “I”
COMPENSATION SCHEDULE / PROJECT BILLING / PROJECT BUDGET
FOR THE SCOPE OF ADDITIONAL SERVICES, DATED JULY 20, 2009

Amendment Number One to an Agreement
by and between the City of Frisco, Texas (City)
and Camp, Dresser & McKee, Inc. (Consultant)
to Design and Prepare Bid Package Documents
for the Waterline Improvements in the Lower Pressure Plane
of the City of Frisco Water Distribution System (Project)

. COMPENSATION SCHEDULE / PROJECT BILLING SUMMARY.

MONTH /DATE/ YEAR  DOLLAR AMOUNT TASK COMPLETED

City Council approval of a
Resolution authorizing the City
Manager to execute the
Amendment Number One; City
issues Notice to Proceed to
Consultant.

August 18, 2009 -

Consultant's receipt of executed

September 1, 2009 - Amendment Number One.

Task Fourteen, Additional
Alignment Selection (Task
Completed and all task-related
deliverables completed as stated in
Exhibit “H” and accepted by the
City).

September 30, 2009 $ 19,554.00

Task Eighteen, Additional
Surveying Services (Task
Completed and all task-related
deliverables completed as stated in
Exhibit “H” and accepted by the
City).

September 30, 2009 $ 15,924.00

Direct Expenses, Geotechnical
Services (Sub-consultant) (Work
completed and all work-related
deliverables completed as stated in
Exhibit “H” and accepted by the
City).

September 30, 2009 $ 3,000.00

Task Sixteen, Easement
Coordination (Task Completed

November 6, 2009 $ 1,032.00 and all task-related deliverables
completed as stated in Exhibit “H”
and accepted by the City).
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TASK COMPLETED

Task Fifteen, Additional Design
Phase Services (Task Completed
and all task-related deliverables
completed as stated in Exhibit “H"
and accepted by the City).

Task  Seventeen, Additional
Permitting Services (Task
Completed and all task-related
deliverables completed as stated in
Exhibit “H” and accepted by the
City).

Task Thirteen, Additional Project
Management (Task Completed and
all task-related deliverables
completed as stated in Exhibit “H"
and accepted by the City).

Direct Expenses (Within the line-
item amounts as stated in Exhibit “I”
and consistent with the Guidelines
established in Exhibit “D”).

MONTH / DATE/YEAR DOLLAR AMOUNT
January 1, 2010 $ 9,030.00
January 1, 2010 $ 367.00

May 1, 2010 $ 3,087.00
August 18, 2009
through May 1, 2010 $ 1,770.00
GRAND TOTAL,
CONSULTANT’S FEE $ 53,744.00
{(NOT-TO-EXCEED}
II. PROJECT BUDGET SUMMARY.

A. Additional Basic Services.

1. Additional Project Management. $ 3,067.00
2. Additional Alignment Selection. $ 19,554.00
3. Additional Design Phase Services. $ 9,030.00
4. Grand Total, Additional Basic Services (Not-fo-Exceed). $ 31,651.00
B. Additional Special Services.
1. Easement Coordination. $ 1,032.00
2. Additional Permitting Services. $ 367.00
3. Additional Surveying Services. $ 15,924.00
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4. Grand Total_Additional Special Services (Not-lo-Exceed).

C. Direct Expenses.

1.

2.

3.

4,

Printing Expenses.
Mileage Reimbursement.
Geotechnical Services (Sub-consultant)

Total Direct Expenses (Nof-to-Exceed).

D. Grand Total, Consultant’s Fee (Not-to-Exceed).

$_17,323.00

$ 1,460.00

$ 310.00
$ 3,000.00
$_ 4.770.00
$ 53,744.00
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Hl. SUMMARY OF PROJECT BUDGET REVISIONS.

s Amendment Revised Project
Original Agreament
Number One Budget
Basic Services
Project Management 5 5,000.00| § 0.00} 5% 6,000.00
Alignment Section S 17,500,00] § 0.001 $ 17,500.00
Preliminary Design 5 62,125.00f § 0.00| & 62,125.00
Final Design 5 42,625,001 § 0.00| $ 42,625.00
Bid Specifications & Construction g 8 s
Documents 15,000.60 0.00 15,000.00
Construction Administration s 2,000.00| § 0.00| 8 2,000.00
Completion of Record Documents S 12,750.00f § G.00] & 12,750.00
Subtotal - Basic Services 3 158,000.00{ 8 0.00; § 158,000.00
Speclal Services
Public Coordination S 1,000.00| § -1,000.00! § 0.00
Geotechnical Services S 16,000.004 § 0.00| S 10,000.00
Permits S 1,000.00] § 0.00| § 1,000.00
Surveying Services S 79,000.00| 5 0.00) 5 79,000.00
SWPPP S 3,000.00{ § 0.00) 5 3,000.00
Traffic Control Plans S 3,000.00{ 5 0.00| % 3,000.00
Subtotal - Special Services $ 97,000,00] § -1,000,00; § 96,000.00
Direct Expenses S 0.00| 5 0.00( § 0.00
Additional Basic Services - 7/20/09
Additional Project Management S .00 5 3,067.00| & 3,067.00
Additlonal Alignment Selection 5 0.00| S 19,554.00| $ 19,554.00
Additional Design Phase Services S 0.001 § 9,030.001 & 9,030.00
Subtotal - Additional Basic Services s 0.00| $ 31,651.00} S 31,651.00
Additional Special Services - 7/20/09
Easement Coordination S 0.001 & 1,032.00| $ 1,032.00
Additional Permitting Services 5 0.00) § 367.00| § 367.00
Additional Surveying Services S 0.00| § 15,924.00| § 15,924.00
Subtotal - Additional Special Services s 0.00 S 17,323.00( § 17,323.00
Direct Expenses - Additional Services
Printing Expenses S 0.00] $ 1,460.00] & 1,460.00
Mileage Reimbursment S 0.00| $ 310.00[ S 310.00
Geotechnical Services (Sub-consultant) [ 0.00[ S 3,000.00| % 3,000.00
Subtotal - Direct Expenses [ 0.00] § 4,770.00| & 4,770.00
GRAND TOTAL - PROJECT BUDGET s 255,000.00 S 52,744.00 s 307,744.00
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